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Skidmore, Owings & Merrill astmoton D& 20086
202 828 0700

January 8, 1982

STAT
Central Intelligence Agency
Building Planning Staff
Washington, D.C. 20505

TAT
Dear S
Enclosed are copies of the revised cost figures for the parking garage. As vo
know, the old cost estimate a slightly smaller garage STAT
which had to be expanded t because of losses from the south parking STAT
lot caused by growth of the power plant facilities. We estimate that the parking
garage will cost $14,123,000, compared with the earlier figure of $13,464,00.
Please call us if you have any questions.
Sincerely,
STAT

OL 2 0141
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COST ESTIMATE
Central Intelligence Agency
Master Development Plan

1. Summary - Phase I
Div.1 Main Building

2 Reception Center

3 Parking Structure

4 Site Utilities & Roadwork

o Power Plant, Electrical Service & Equipment

Total 10/81 Complex Cost
Plus 10% Design Contingency
Total Budgeted Building

Cost 10/81
Plus 31% Escalation
Estimated 10/83 Bid Price

Escalation Factor Assumptions

93,780,000
518,000
14,123,000
3,352,000

23,040,000

134,813,000
13,481,000
148,294,000

45,971,000
$194,265,000

10/83 Start, 10/86 Completion (3 years Construction). Assumed inflation rates -

10/81 to 10/82, 9%; 10/82 to 10/83, 8%; 10/83 to 10/84, 7%;

Point Construction), 4%; Total, 31%.

10/84 to 10/85 (Mid-

Actual Construction would indicate a 10/83 start with emphasis on the West Parking
area with a 20 month completion schedule. This would allow lost parking to be
recovered and allow the General Contractor flexibility in scheduling men and material.
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5. Parking Garage and West Lot

Div1l General Conditions
2 Excavation & Sitework
3 Concrete

4 Masonry

5 Miscellaneous Metals
7 Roofing

8 Doors, Glazing
9 Finishes

10 Specialties

14 Vertical Transportation
15 Mechanical

16 Electrical

Total Parking Analysis
Structure 769,600 S.F.
Lot 296,000 S.F.

1,065,500 S.F.

Plus 10% Design
Contingency

Plus 8% O.H. & Profit

10/81 Estimated Bid

915,000
2,351,000
8,700,000
2,000
57,000
23,000
77,000
26,000
44,000
192,000
270,000

419,000
13,076,000

(with Phase I Summary)
13,076,000

$ 1,046,100
14,122,100

$ 14,123,000
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5. Parking Garage and West Lot

Div

General Conditions
Excavation & Sitework
Concrete

Masonry

Misc. Metals

Roofing

Doors, Glazing
Finishes

Specialties

Vertical Transportation
Mechanical

Electrical

Total Parking Analysis

Structure

Lot
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05,500 S.F.
296,000 S.F.
1,001,500 S.F.
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Plus 10% Design Contingency

Plus 8% O.H. & Profit

10/81 Estimated Bid
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915,000
-2,040,000 .

8,422,000 7

2,000
57,000
23,000
77,000
24,000
44,000

192,000

251,006 @ .

419,000

12,466,000
(with Phase I
Summary)

12,466,000 ;.

997,300

‘

$ 13,464,000
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COST ESTIMATE
Central Intelligence Agency
Master Development Plan

1. Summary - Phase I
Div.1 Main Building

2 Reception Center

3 Parking Structure

4 Site Utilities & Roadwork

5 Power Plant, Electrical Service & Equipment

Total 10/81 Complex Cost
Plus 10% Design Contingency
Total Budgeted Bldg.

Cost 10/81
Plus 31% Escalation
Estimated 10/8 3 Bid Price

Escalation Factor Assumptions

10/83 Start, 10/86 Completion (3 years Construction). Assumed inflation rates --
10/81 to 10/82, 9%; 10/82 to 10/83, 8%; 10/83 to 10/84, 7%; 10/84 to 10/85 (Mid-

Point Const.), 4%; Total 31%.

Actual Construction would indicate a 10/83 start with emphasis on the West Parking
area with a 20 month completion schedule. This would allow lost parking to be

93,780,000
518,000

43,464,600 | ;

3,352,000
23,040,000

134,154,000 . ; .

13,415,000

147,569,000 ;

45,746,008

3193,315,006 +

recovered & allow the General Contractor flexibility in scheduling men & material.
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